



Appendix U

Road Map

Dr. Percy E. Sajise
Regional Director, Bioversity International
for Asia and the Pacific
Selangor Darul Ehsan, Malaysia

The Road Map or How do go Forward

Realizing Challenges, Exploring Opportunities

Proceedings of the International Conference-Workshop on Biodiversity and Climate Change in Southeast Asia: Adaptation and Mitigation

19-20 February 2008 • Sofitel Philippine Plaza Hotel • CCP Complex, Pasay City, Philippines



Step 1

Consolidation of Regional Priority Activities identified by the Participants including Possible Key Institutions and Individuals; scoping possible donor interests and integration of their concerns and priorities

Responsible: Steering Committee of the Workshop; SEARCA to provide support

Time Table: March, 2008



Step 2

Follow up of collaborator's feedbacks on priority activities, firm up commitments and contributions and draft regional proposal

Responsible: Steering Committee of Workshop with support of SEARCA, ACB, ICRAF and Bioversity International

Time: April, 2008



Step 4

Distribute draft and obtain feedbacks from collaborators; finalize proposals with inputs from possible donors

Responsible: Steering Committee with support from SEARCA, ACB, ICRAF and Bioversity International

Time: May-June, 2008



Step 5

Solicit Funding and Final Proposal Approval
from Donors

Responsible: SEARCA and ACB

Time: June- August, 2008



Step 6

Funding Approval and Implementation of the
Regional Project

Responsible: SEARCA and ACB

Time: Last Quarter, 2008